



Republic of the Philippines
Department of Education
Region III
SCHOOLS DIVISION OF AURORA

APPENDIX "1"

POSTING CERTIFICATION

This is to certify that the **DEPARTMENT OF EDUCATION-SCHOOLS DIVISION OF AURORA** has posted its: **Procurement Monitoring Report for the 1st Semester for FY 2026** on its agency website and can be accessible through this link: <https://depedaurora.ph/aurora/transparency-seal/>.

This certification is being issued in compliance with GPPB Circular No. 02-2020,¹ this 28th of July, 2026.

ALPHA JOY T. RAZON
Head, Bids and Awards Committee Secretariat

¹ Annex A of the GPPB Resolution No. 11-2020 dated 20 May 2020

[illegible]

Contract #	Procurement Project	PWC/Proc-Letter	Is this a Public Procurement Activity?	Method of Procurement	Actual Procurement Activities										Source of Funds	A/E (CMT)					Contract Cost (CMT)					Rate of Savings of Expenditure					Remarks (Contract/Agreement Date)					
					Pre-Bid Conference	Ad. Year of 20	Pre and Post	Regulatory Change	Sub-Type of Item	Not Forfeited	Post Qual	Date of Bid Advertisement	Notice of Award	Contract Award		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Budget of Funds	A/E (CMT)		Contract Cost (CMT)		Rate of Savings of Expenditure												
																				Total	MOE	CO	Salaries	MOE/ST	CO	Line of Budget Expenditure	Pre and Post	Regulatory Change	Sub-Type of Item	Not Forfeited		Post Qual	Remarks			
2026-06-137	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	02-06-2026	02-06-2026	02-06-2026	2026-06-108	GAA 2026	12,386.00	12,386.00	0.00	12,386.00	12,386.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		
2026-06-148	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	02-06-2026	02-06-2026	02-06-2026	2026-06-110	GAA 2026	78,276.00	78,276.00	0.00	78,276.00	78,276.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-149	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	02-06-2026	02-06-2026	02-06-2026	2026-06-107	GAA 2026	8,294.00	8,294.00	0.00	8,294.00	8,294.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-196	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2026	21,275.00	21,275.00	0.00	21,275.00	21,275.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-198	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-06-2026	18-06-2026	18-06-2026	18-06-2026	18-06-2026	2026-06-110	GAA 2026	12,313.19	12,313.19	0.00	12,313.19	12,313.19	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-199	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-06-2026	18-06-2026	18-06-2026	18-06-2026	18-06-2026	2026-06-110	GAA 2026	5,790.00	5,790.00	0.00	5,790.00	5,790.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-199	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	02-06-2026	02-06-2026	02-06-2026	2026-06-112	GAA 2026	42,500.00	42,500.00	0.00	42,500.00	42,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-199	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-06-2026	02-06-2026	02-06-2026	02-06-2026	02-06-2026	2026-06-110	GAA 2026	8,410.00	8,410.00	0.00	8,410.00	8,410.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-199	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-06-2026	15-06-2026	15-06-2026	15-06-2026	15-06-2026	2026-06-113	GAA 2026	155,700.00	155,700.00	0.00	155,700.00	155,700.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-199	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2026	09-06-2026	09-06-2026	09-06-2026	09-06-2026	2026-06-120	GAA 2026	4,600.00	4,600.00	0.00	4,600.00	4,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-199	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-06-2026	1-7-2026	1-7-2026	1-7-2026	1-7-2026	2026-07-114	GAA 2026	13,440.00	13,440.00	0.00	13,440.00	13,440.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-204	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-06-2026	16-06-2026	16-06-2026	16-06-2026	16-06-2026	N/A	GAA 2026	97,100.00	97,100.00	0.00	97,100.00	97,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-204	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-06-2026	29-06-2026	29-06-2026	29-06-2026	29-06-2026	N/A	GAA 2026	8,000.00	8,000.00	0.00	8,000.00	8,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-207	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2026	24-06-2026	25-06-2026	25-06-2026	25-06-2026	2026-07-115	GAA 2026	18,619.21	18,619.21	0.00	18,600.00	18,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-207	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2026	24-06-2026	25-06-2026	25-06-2026	25-06-2026	N/A	GAA 2026	30,000.00	30,000.00	0.00	30,000.00	30,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2026-06-208	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2026	29-06-2026	29-06-2026	29-06-2026	29-06-2026	2026-07-166	GAA 2026	2,500.00	2,500.00	0.00	2,500.00	2,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-209	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-06-2026	25-06-2026	25-06-2026	25-06-2026	25-06-2026	2026-07-165	GAA 2026	118,000.00	118,000.00	0.00	118,000.00	118,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-210	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2026	25-06-2026	25-06-2026	25-06-2026	25-06-2026	N/A	GAA 2026	180,000.00	180,000.00	0.00	180,000.00	180,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-211	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2026	25-06-2026	25-06-2026	25-06-2026	25-06-2026	2026-06-129	GAA 2026	13,312.00	13,312.00	0.00	13,312.00	13,312.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-212	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2026	15,000.00	15,000.00	0.00	15,000.00	15,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-213	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA 2026	15,000.00	15,000.00	0.00	15,000.00	15,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-214	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-06-2026	09-06-2026	09-06-2026	09-06-2026	09-06-2026	2026-06-110	GAA 2026	8,410.00	8,410.00	0.00	8,399.00	8,399.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2026-06-215	PROCUREMENT OF SUPPLIES FOR THE IDENTIFICATION, ASSESSMENT, AND FOR THE	VS00A M. CARRIO, PhD.	No	DIRECT ACQUISITION	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-06-2026	15-06-2026	15-06-2026	15-06-2026	15-06-2026	2026-06-113	GAA 2026	133,600.00	133,600.00	0.00	133,600.00	133,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Contract/Category	Procurement Project	PMO/Proc. User	Is this a Bulk Procurement Activity?	Status of Procurement	Actual Procurement Activities												Actual (FY27)				Contract (FY27)				Status of Receipt of Deliverables						Remarks (Outstanding Amount from FY27)
					Pre-Bid Conference	Adv. View of BS	Pre-Bid Clar.	Regulatory Change	Sub. Types of Bids	Final Evaluation	Final Qual. Assessment/Grading	Date of Bidding	Status of Award	Contract Signing/Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Actual	CO	Total	Actual	CO	Sub of Service Description	Pre-Bid Clar.	Regulatory Change	Sub. Types of Bids	Final Evaluation	Final Qual.	Delivery/Completion	
2026-06-27	PROVISION OF SUPPLIES AND MATERIALS FOR BAC	DEZARILL E. DOMESTICA	Yes	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-01-2026	07-07-2026	07-07-2026	07-07-2026	N/A	SGA 2026	2,206,275.00	2,206,275.00	0.00	2,206,275.00	2,206,275.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Total Amount Budgeted / Approved/ Available																		2,206,275.00	2,206,275.00	0.00	2,206,275.00	2,206,275.00	0.00								
Total Amount Budgeted / Approved/ Available																		2,206,275.00	2,206,275.00	0.00	2,206,275.00	2,206,275.00	0.00								

Prepared by:

ALPHA M. RAZON
BAC Supervisor

Recommended for Approval by:

ERNEST T. VILLAROS PHD, CESO VI
BAC Chairperson

APPROVED:

DAANTE G. PARUNGAO CESO V
Head of the Procuring Entity